ID Task Name Duration Tmn Finish Predecessors 2020
- - 1 Jan _ Feb _ Mar | Apr _ May _ Jun _ Jul -._.|.,_...Em .._|Muﬁ _ Oct _ Nov | Dec Jan _ Feb -_ _Mar _ Apr _ May _ Jup
1 | US 83 South 1049 days Mon 1/6/20 Mon 2/12/24 I :
2 Segment 1 & 2 154 days Mon 1/6/20 Fri 8/7/20 I
3 Phase 1 25 days Mon 1/6/20 Fri2/7/20 Jresti—"
4 Prep ROW 2 days Mon 1/6/20 Tue 1/7/20
5 Install SCF 1day Wed 1/8/20  Wed 1/8/20 4 I
6 Place PCTB 6 days Wed 1/8/20 Wed 1/15/20 4 NS |
7 Extend SB Drainage 1 day Thu 1/16/20 Thu 1/16/20 6 " “
8 Construct Temp Drainage 1 day Fri1/17/20 Fri 1/17/20 7 r
9 Construct Wingwalls 8 days Fri 1/17/20 Tue 1/28/20 7 i _
10 Install Temp Shoring 1 day Mon 1/20/20 Mon 1/20/20 8 T “
1 Construct Temp Pvmt Base 11 days Tue 1/21/20 Tue 2/4/20 10 N |
12 Construct Temp Pvmt Asph 7 days Wed 1/29/20 Thu 2/6/20 11FS-5 days b _
13 Add Temp Pvmt/PTB at Culverts 1 day Fri 2/7/20 Fri 2/7/20 12 Am,
4 __,_mﬁm__ Temp Pvmt Marking 1 day Fri 2/7/20 Fri 2/7/20 12 4
15 Phase 2 61 days Mon 2/10/20 Mon 5/4/20 3 F M
" 16 | Move PCTB 6 days Mon 2/10/20 Mon 2/17/20 3 £ ”
T Extend NB Drainage 1 day Tue 2/18/20 Tue 2/18/20 16 hd
18 Construct Temp Drainage 1 day Wed 2/19/20 Wed 2/19/20 17 h
19 Construct Wingwalls 8 days Wed 2/19/20 Fri 2/28/20 17 i
20 Install Temp Shoring 1 day Thu 2/20/20 Thu 2/20/20 18 i
21 | Add Temp Pvmt/PTB at Culverts 1 day Fri2/21/20 Fri2/21/20 20 i
22 | Remove Existing Base 11 days Fri2/21/20 Fri 3/6/20 20 i
|23 | Excavate Subgrade 1 day Mon 3/9/20 Mon 3/9/20 22 Y.
24 | Proof Roll 21 days Tue 3/10/20 Tue 4/7/20 23 -
25 | Lime Treat Subgrade 16 days Mon 3/23/20 Mon 4/13/20 24FS-12 days
26 | Place Cem Treat Base 16 days Fri3/27/20  Fri4/17/20 25FS-12 days
27 Apply Prime Coat 2 days Mon 4/20/20 Tue 4/21/20 26
28 | Place Ty B Superpave 9 days Tue 4/21/20  Fri 5/1/20 27FS-1 day 2
29 | Install Temp Pvmt Marking 1 day Mon 5/4/20 Mon 5/4/20 28 M
30 | Phase 3 68 days Tue 5/5/20  Fri8/7/20 15 iF
31 | Move PCTB 6 days Tue5/5/20  Tue 5/12/20 15 NG
32 | Remove Temp Pvmt 9 days Wed 5/13/20 Tue 5/26/20 31 ¥
33 | Remove Existing Base 11 days Wed 5/13/20 Thu 5/28/20 31 =
34 | Excavate Subgrade 1 day Fri 5/29/20 Fri 5/29/20 33
35 Proof Roll 21 days Mon 6/1/20 Mon 6/29/20 34 &
BE Lime Treat Subgrade 16 days Fri6/12/20 Fri 7/3/20 35FS-12 days b
37 Place Cem Treat Base 16 days Thu 6/18/20 Thu 7/9/20 36FS-12 days
38 Apply Prime Coat 2 days Fri 7/10/20 Mon 7/13/20 37 N
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39 Place Ty B Superpave 9 days Mon 7/13/20 Thu 7/23/20 38FS-1 day i
40 Remove Temp Drainage 1 day Fri 7/24/20 Fri 7/24/20 39 b
41 Remove SCF 2 days Mon 7/27/20 Tue 7/28/20 40 T
42 Apply Drill Seeding 8 days Wed 7/29/20 Fri 8/7/20 41 b
43 Segment 3 & 4 119days  Mon 8/10/20 Wed 1/27/21 2 (o al
84 Segment 5 124 days Thu 1/28/21 Wed 7/21/21 43 T
125 Segment 6,7, & 8 129 days Thu7/22/21 Mon 1/24/22 84
166 Segment 9, 10, & 11 161 days Tue 1/25/22  Fri9/9/22 125
207 Segment 12 & 13 124 days Mon 9/12/22 Tue 3/7/23 166
248 Segment 14 & 15 106 days Wed 3/8/23  Fri8/4/23 207
289 Phase 4 88 days Mon 8/7/23  Fri 12/8/23 248
290 Remove PCTB and CCA 6 days Mon 8/7/23  Mon 8/14/23 248
291 Apply Trackless Tack 6 days Tue 8/15/23  Tue 8/22/23 290
292 Place Ty C Surface Course 69 days Thu 8/17/23 Wed 11/22/23 291FS-4 days
293 Install Permanent Striping 4 days Fri 11/24/23 Wed 11/29/23 292
294 Apply Pavement Seal 3 days Thu 11/30/23 Mon 12/4/23 293
295 Install Pavement Markers 4 days Tue 12/5/23  Fri12/8/23 294
296 WOE Segment 1 44 days Mon 12/11/23 Mon 2/12/24 289
297 Phase 1 8 days Mon 12/11/23 Wed 12/20/23 289
298 Prep ROW 1 day Mon 12/11/23 Mon 12/11/23 289
299 Install SCF 7 days Tue 12/12/23 Wed 12/20/23 298
300 Place PCTB 1 day Tue 12/12/23 Tue 12/12/23 298
301 Construct Temp Pvmt Base 2 days Wed 12/13/23 Thu 12/14/23 300
302 Construct Temp Pvmt Asph 1 day Fri12/15/23  Fri 12/15/23 301
303 Install Temp Pvmt Marking 1 day Mon 12/18/23 Mon 12/18/23 302
304 Phase 2 9 days Thu 12/21/23 Thu 1/4/24 297
312 Phase 3 20 days Fri1/5/24 Thu 2/1/24 304
322 Phase 4 7 days Fri2/2/24 Mon 2/12/24 312 A
323 Remove PCTB and CCA 1 day Fri 2/2/24 Fri2/2/24 312 Srevrefininiieentinnnennnn i K. 2
324 Apply Trackless Tack 1 day Mon 2/5/24  Mon 2/5/24 323 mn>=wmm._m==mm._.m
325 Install Concrete Pavement 1 day Mon 2/5/24 Mon 2/5/24 323 .n\x\.vo ...A\mmanwo ...NAW.%.
326 Place Ty C Surface Course 1 day Tue 2/6/24  Tue 2/6/24 324 &xxbﬁe.wmm.m.zmwﬁmv@ 'S
327 Construct Drill Shaft 1 day Wed 2/7/24  Wed 2/7/24 326 N mewaﬁ rﬁ
328 Install Light Poles 3 days Thu 2/8/24 Mon 2/12/24 327
329 Install Permanent Striping 1 day Wed 2/7/24 Wed 2/7/24 326
330 Apply Pavement Seal 1 day Thu 2/8/24 Thu 2/8/24 329
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